A

Washington State .

'7’ Department of Transportation Field Note Record
Contract No. |Station Mile/Line: C/s

008127 MP 57.99 to MP 58.42 1-90 WB MP 57.99 to MP 58.42

Staked by Date Work Started Date Work Completed Date

NA 6/3/2019 11/5/2019

Calculated by Date Checked by Date Inspector Date
Colton Peyser E. Knudson Colton Peyser 11/5/19
10/4/2019 11/4/2019

Removal of Structure and Obstruction
Bid Item #6

Previous payment for Remove Wire Mesh Slope Protection was at 62.30%.

All work on this item is completed, bringing this payment to 100%.

Amount = $85,000.00 - $52,956.35 (Amount paid previously) = $32,043.65

OK TO PAY $32,043.65

There are no materials associated with this FNR.
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